# Portfolio Project - Project Charter Development

**(Stage 2)**

# Contents


**(Stage 2)..... 1**
Contents..... 1
**Project Purpose.....3**
Key Objectives:..... 3
● Build a simple MVP request system: allow users to post a companion service request with type, location, date, duration, and budget.....3
● Enable provider participation: allow service providers to register, browse open requests, and send customized offers with price and service details.....3
● Support pre-agreement communication: provide a chat feature so users and providers can discuss requirements before accepting an offer..... 3
**Identify Stakeholders and Team Roles.....3**
Stakeholders:..... 3
Stakeholder..... 3
Type.....3
Role / Interest..... 3
**Team Roles..... 5**
Role..... 5
Member name..... 5
Responsibilities..... 5
**Project Scope..... 7**
Purpose:.....7
In-Scope (Core Deliverables):.....7
Database Architecture & Data Management:.....7
Comprehensive User Management System:.....7
Service Request & Matching Engine:.....7
Communication & Status Tracking:..... 7
Search, Filtering & Quality Assurance:.....8
Accessibility & User Experience (UX):..... 8
Administrative Oversight & Foundations:..... 8
Out-of-Scope (Excluded Items):.....8
Medical & Professional Interventions:..... 8
Logistics & Equipment:.....8
Technical Constraints (Current Phase):.....8
Legal & External Integrations:..... 9
**Risk Assessment and Mitigation Plan..... 10**
Risk Category.....10
Potential Risk..... 10
Mitigation Strategy.....10
Legal & Safety..... 10
Trust & Adoption.....10
Technology..... 10
Team Dynamics.....10

Communication....11
Market/Social....11
Key Considerations for Rafeeq....11
● Focus on Impact: Because this is a socially conscious initiative, maintaining the "humanitarian" aspect is vital for its selection and acceptance.... 11
● Scalability: The team should ensure the technical architecture allows for the future expansion of features as identified during the Mind Mapping sessions.... 11
**Project Timeline....12**
01 | Concept Ideation & Validation.... 12
02 | Strategic Project Planning.... 12
03 | Architectural & Technical Design....12
04 | MVP Engineering Phase.... 13
05 | Quality Assurance & Handover.... 13

# Project Purpose

Rafeeq is a digital platform designed to provide elderly individuals with reliable companion services for their daily mobility needs. It connects users with qualified companions who are physically and professionally capable of assisting during essential outings such as medical visits, government appointments, and shopping trips.

The platform also enables companions to offer safe mobility support, including wheelchair assistance when needed, as well as basic technical and procedural help, such as using digital services and completing administrative tasks.

Overall, Rafeeq aims to promote independent living among elderly individuals by making daily activities more accessible, improving their quality of life, and supporting their participation in society in a safe and dignified manner.

# Key Objectives:

- **Build a simple MVP request system:** allow users to post a companion service request with gender, location, date, duration, and budget.
- **Enable provider participation:** allow service providers to register, browse open requests, and send customized offers with price and service details.
- **Support pre-agreement communication:** Provide a chat feature to enable users and service providers to discuss service requirements before accepting an offer, including optional additional requests such as providing a wheelchair, transporting the elderly person to a specified location and returning them, or other similar arrangements.

# Identify Stakeholders and Team Roles

## Stakeholders:

| Stakeholder | Type | Role / Interest |
|---|---|---|
| Project Team | Internal | Designs, builds, tests, and improves the Rafeeq MVP. |
| Instructor / Supervisor | Internal | Reviews, guides, and evaluates project deliverables. |
| End Users | External | Elderly individuals and their families. |
| Service Providers | External | Individuals who offer companion services and respond to user requests. |
| Potential Platform Partner | External | Optional future partner such as a disability support organization or community center. |

# Team Roles

| Role | Member name | Responsibilities |
|---|---|---|
| Project Manager | Seba | Defining milestones, coordinating tasks, managing stakeholder communication, and ensuring MVP quality and scope alignment |
| API Integration | Abdulaziz, Norah | Developing RESTful APIs, implementing business logic, integrating third-party services (Payments/Maps), and managing authentication |
| Database Schema | Norah | Designing the data model, establishing relationships (ERD), ensuring data integrity, and optimizing database performance |
| UX/UI | Shatha, Seba | Conducting user research, wireframing, visual design (UI), prototyping, and ensuring accessibility and design documentation |

| | | |
|---|---|---|
| Testing | Seba, Abdulaziz, Shatha, Norah | Performing usability and accessibility testing, bug tracking, and verifying that all functional requirements are met before delivery |

# Project Scope

## Purpose:

This section defines the core deliverables for the Minimum Viable Product (MVP) and outlines the project's boundaries to ensure focus and quality.

## In-Scope (Core Deliverables):

### Database Architecture & Data Management:

- Designing and implementing a **Relational Database** to efficiently store user profiles, service requests, and ratings.
- Ensuring **Data Integrity** and secure relationships between system entities.

### Comprehensive User Management System:

- Developing a secure **Authentication System** for three roles: (Service Seeker, Service Provider, and Administrator).
- **Profile Management:** Functionality to create and edit personal data, skills, and preferences.

### Service Request & Matching Engine:

- Enabling Seekers to create "One-time Service Requests" (specifying type, location, and date).
- **Provider Dashboard:** Tools to browse open requests, view seeker locations, and update availability status (Available/Busy).

### Communication & Status Tracking:

- Developing an **In-app Chat System** for pre-agreement coordination.
- **Live Status Tracking:** Monitoring service progress (Pending ➜ Ongoing ➜ Completed).
- **Internal Notification System** for approval/rejection alerts and scheduled reminders.

### Search, Filtering & Quality Assurance:

- **Advanced Search Engine** search with filters such as location, latest, and rating.
- **Mutual Rating System** to ensure trust and safety for both parties within the platform.

### Accessibility & User Experience (UX):

- Developing a simple and clear **Web-Responsive Interface** optimized for elderly users and their families.

### Administrative Oversight & Foundations:

- **Admin Dashboard** to monitor platform activity and verify new users.
- Market research (surveys), UI/UX design, and comprehensive Quality Assurance (QA) testing.
- **Payment Simulation:** A prototype interface to simulate the service payment process.

## Out-of-Scope (Excluded Items):

### Medical & Professional Interventions:

The platform will not provide medical diagnoses, prescriptions, or certified nursing care.

### Logistics & Equipment:

Supplying medical hardware (e.g., wheelchairs, hearing aids) or providing transportation services.

### Technical Constraints (Current Phase):

- Development of **Native Mobile Apps** (iOS/Android); the project is strictly a Web Application.
- **Real-time GPS Tracking** during movement (Only static request location is supported).
- **Subscription Models:** Recurring weekly or monthly bookings are excluded.

### Legal & External Integrations:

- Integration with **Government Databases** (e.g., Nafath/Absher) or hospital systems.
- Direct employment contracts or providing accident insurance for providers.

# Risk Assessment and Mitigation Plan

| Risk Category | Potential Risk | Mitigation Strategy |
|---|---|---|
| Legal & Safety | **Safety and Verification:** Inadequate vetting of companions could lead to safety concerns for vulnerable users. | Implement a **strict verification process** and mandatory training modules for all companions before they can accept requests. |
| Trust & Adoption | **Lack of User Trust:** Target users (elderly and people with disabilities) may be hesitant to use a new digital platform for personal assistance. | Build trust through a **transparent rating and review system** and seek partnerships with **government agencies and established charities** to boost credibility. |
| Technology | **Complexity of Features:** Developing real-time scheduling and specialized request handling may exceed the project's MVP timeline. | Focus on a **low-cost MVP** that prioritizes core companionship requests and use **Google Docs for agile documentation** to track version changes rapidly. |
| Team Dynamics | **Knowledge Gaps:** Team members may need specific | Leverage the **Project Lead's technical analysis** to identify skill gaps early and utilize the shared |

| | | |
|---|---|---|
| | technical skills to match the project's requirements. | **GitHub resource hub** for team learning. |
| **Communication** | **Decision Paralysis:** Disagreements on feature prioritization could delay the development phases. | Strict adherence to the established **voting method** if a consensus cannot be reached through discussion. |
| **Market/Social** | **Low Community Engagement:** The platform may struggle to attract enough skilled practitioners or volunteers. | Launch **educational articles** to promote social responsibility and implement a **reward system** for highly-rated providers to encourage retention. |

# Key Considerations for Rafeeq

- **Focus on Impact:** Because this is a socially conscious initiative, maintaining the "humanitarian" aspect is vital for its selection and acceptance.
- **Scalability:** The team should ensure the technical architecture allows for the future expansion of features as identified during the Mind Mapping sessions.

# Project Timeline




## 01 | Concept Ideation & Validation

- **Current Status:** [Completed ✅]
- **Key Results:** Defined the project's core problem, finalized the feature roadmap, and validated the user needs.

## 02 | Strategic Project Planning

- **Current Status:** [In Progress ]
- **Key Results:** Establishing the formal Project Charter, aligning team responsibilities, and defining the scope of work.

## 03 | Architectural & Technical Design

- **Key Results:** Designing the system architecture, mapping the Database Schema (ERD), and documenting API specifications.

## 04 | MVP Engineering Phase

- **Key Results:** Transforming designs into code, building the backend-frontend integration, and developing the primary functional MVP.

### 05 | Quality Assurance & Handover

- **Key Results:** Conducting rigorous bug-fixing, finalizing the technical documentation, and delivering the final project presentation.